VB/I-70 Superfund Site Weekly Budget Summary #119
Phase IV Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 9/22/2006 =
US Army Corps Start Date: 16-Jun-04 B
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD §
LBP/Soil field ops, 01 Sep 06 Pa_ge 10f5 O
Original T.0. Cost $ 3,056,170.00 Budget Summary:
Task: Original Budget | Cument Budget | This Week | Cost to Date
Modifications: (4) $ 7,741,546.40 indirect Costs:
Current T.0. Cost $ 10,797,716.40 Construction Work Plan 3 5859721 % 2,559.24 | $ - $ 431.80
Mobilization/Crew Rotation $ 56,926.90 { $§ 226,005.23 | $ - $ 198,7156.13
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 217,389.74 | $ 1,364,683.11 | $ 2,787.34 | $ 1,123,833.92
Modification Fee: @6.37% $ 463,604.87 Per Diem & Lodging $ 181,719.63 | $§ 592,583.81 | $ - $ 476,082.57
Total Fee: "$ 64662487 Home Office Support $ 1664743 |38  29,383.97 | % - Is 8,140.52
Final Report/Proj Close-Qut $ 1414374 | $ 38,940.231 % - $ 1,224.65
Current T.O.Funds: $ 10,151,091.53 Direct Costs: USEPA Soil
Site Set-up/Maintenance $ 712426 |$ 2664864 | $ - 3 31,929.36
Subcontracts: (Fixed Price) Post Construction Maint. $ 101,750.90 | $ 33,318.79 | $ 34191 % 35,374.07
1) None $ - Site Co-ordination, Pre-Excav $ 59901.731% 207634411 % - $ 185,177.73
: Site Co-ord, Follow Up AsBlts | $ 59901.70|$ 15581844 % 946.80 | $ 151,403.86
Current T.0.Funds: $ 10,151,091.53 Site Teardown $ 9,152.30 | $ 9,152.30 | $ 49.38 | $ 11,127.14
Site Costs to date: $ 8,360,007.84 Misc Open Tasks (10) $ 1,682,115.85| % 4,762,959.90 | $ 996.44 | $ 4,735246.16
Site Funds Available: $ 1,791,083.69 Direct Costs: ASARCO 100
Excludes: Fee, Fixed Price Subcontracts Site Co-ord, ASARCO 100 $ - |$ 81,08243]% - 1% 65,985.71 |
Costs to Date T.0. #1: (Fee Excluded) Direct Costs: LBP Tasks
Indirect Costs: 22% $ 1,808,428.59 LBP Comm Mtg Support $ - $ 4927500 | $ 34048 | $ 48,156.32
Direct Costs: 78% $ 6,551,579.25 LBP Site Co-Ord $ - $ 119,666.18 | $ 1,254.13 | % 53,955.61
$ 8,360,007.84 LBP Assesment $ 14312220 {$ 24086344 1% - $ 161,309.32
This week: LBP Abatement Support $ 35244730 |$ 3524473019 585.45| % 315,246.51
Indirect Costs: 38% $ 2,787.34 LBP Scrap/Prep $ - $ 846,969.12|% - $ 143,014.08
Direct Costs: 62% $ 4,471.36 LBP Seal/Paint $ - $ 561,312801| 9% - $ 286,319.45
$ 7,258.70 Fuel/Oil Misc Field Supplies $ 6494660 | $ 20448573 (% - $ 183,680.40
Daily Burn Rate: (Raw, 4 Week Avg) Direct Costs: Initial Sampl.
Indirect Costs: N/A Init. Sampling Site Co-ord $ - $ 127,757.15| % 25547 | $ 59,715.18
Direct Costs: N/A Init. Sampling Field work $ - 117,544.31 | $ - $ 83,939.77
$ - Rounding Adjustment $ 002(% (1.52)
** Excludes Fee, Fixed Price Subs Fee $ 183,020.00 | $ 64662487 | $ - $  646,624.87
Site Funds Available Until: [ N/A Totals $ 3,056,170.00 | $10,797,716.40 | $ 7,258.70 | $ 9,006,632.71

Target Completion, Field ops LBP/Soil, 01 Sep 06
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VB/I-70 Superfund Site Weekly Cost Summary #119
1 i Phase IV Rapid IV, 8A W9128F-04-D-0029 Costs Thru:
——— Denver, Colorado Task Order #0001 10-Jun-04 9/22/2006
US Army Corps 16-Jun-04
of Enaineers. Rapid Response/Project Resources Inc. TBD
LBP/Soil field ops, 01 Sep 06 Page 2 of §

[ Thruoi1s2006 [s 477767984 [ 47618440 s 105885739 (S 1.233.697.81[$ 73186097 [$ 7446761]8  646.624.87 7777774 3 8.999,372.89 |
Date Labor Equipment Material Subcontracts Fee Daily Total Total Phase 1|
9/16-9/22 2006 $ 3631.70] % $ 2834211 % 73845 $ 54.34 $ - 7,258.70 1 $ 9,006,631.59
% Z % / % % $ 9,006,631.59
Z 7 . 4% 9,006631.59
/ Z % 70777777577/ $ 900663159
Y 7777772774777 7/ A/ /2 %/ 2//22Z22zJ/l/;\z/' ' ’Y/ ' 77/ /|  2.006:631.59
VA4 A 7, % 7 7 $ 9,006,631.59
% %, % % A5 9,006,631.59
This Week $ 363170|$ $ 28342119 73845 % 54 .34 - $ - 7.258.70 W7/
To Date $ 478131154 % 47618440 |% 1.06169160|% 1.23443626|% 73191531 7446761 % 64662487 | 3% 9,006.631.59
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VBI/I-70 Superfund Site Weekly Budget Summary #119
Phase IV Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado ~ Task Order # 0001 | 403 | 9/22/2006
us Army corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 0 |
ng_;e 30of5
RRIV T.0 #0001 (403 Sites) This Week Total Cost to Date (649 sites)
ToDate | Cost/Property Total Cost | Cost/Property [Total Ali Contracts |  Cost/Property
Indirect Costs:
Site Visit 3 - $ - $ - $ - $ 6,119681{ % 9.43
Construction Work Plan 3 431.80] % 1.07}13% - $ - $ 13,746.10 | $ 21.18
Mobilization/Crew Rotation $ 146681901} % 36397 1% - $ - $ 271701521 % 418.65
Site Admin & Indirects $ 801827.31]8% 1,989.89} % 1,393.67 #DIVIQ! $ 1,391,929.66 | $ 2,144.73
Per Diem & Lodging $ 377724831 % 937.281 % - $ - $ 723874751 % 1,1156.37
Home Office Support $ 5703671% 14.15] % - $ - $ 16,333.70 | $ 25.17
Final Report/Proj Close-Out $ - $ - $ - $ - $ - $ -
Total Indirect Costs: $ 1,332,46951| % 3,306.38 | $ 1,393.67 #DIVIO! $ 2423705411 9% 3,734.52
Direct Costs:
Site Set-up/Maintenance $ 29,292611]8% 72.68 Y2 $ - |3 98,356.99 | $ 151.55
Site Co-ordination, Pre-Excav $ 185177733 45950 | $ - $ - $ 386,157.52 1| % 595.00
Removal, Impacted Soils $ 101945876 % 2,529.67 1% 25547 | $ - $ 161744684 | $ 2,492.21
T&D, Impacted Soils $ 638505831% 1,5684.38 { $ - $ - $ 1,003,380.80 | $ 1,546.04
Sampling & Analysis $  29,386.75 | $ 72.92 | $ R E N E 5348882 | $ 82.42
Restoration/Backfill $ 1,926,183.19| 9% 477961 | % 10217 | $ - $ 2959397541 % 4,6559.93
Sod/Seed $ 595838561 % 147851 % 63880 1| % - $ 977,759.26 | $ 1,506.56
Garden/Fiwr Beds $ 6577592 { % 163.22 | $ - $ - $ 107,006.86 | $ 164.88
Rock/Mulch/Misc Gnd Cv $ 26272674193 656193 | 9% - $ - $ 431,923.06 | $ 665.52
Sprinkier Systems $ 14497628 | % 359.74 ) $ - $ - $ 144,976.28 | $ 223.38
Post Construction Maint. $ 3537407 1 % 87.78 | $ 34191 % - 3 4423362 | $ 68.16
Site Co-ord, Follow Up As Bits $ 1514039619 375691 % 946.80 1 $ - 3 252,358.72 | % 388.84
Site Teardown $ 11,127.14 1 $ 276119 49381 % - $ 11,127.14 | $ 17.15
Community Air Monitorin $ 476547819 118.25 V7777747 $ R 189,924.70 | $ 292.64
Fuel/Oil Misc Field Supplies $ 168331341 % 41770 | $ - $ - $ 24961067 | $ 384.61
ASARCO Support $ 4.468.39 | $ 11.09 V§777777473 $ - |3 8,019.19] 9 12.36
Total Direct Costs: $ 5,315682.05|% 13,190.28 | $ 202681 9% - $ 8,535,168.011 % 13,151.26
Sub Totals: (Cost/Site) $ 6,648,151.56 $ 16,496.65 $ 3,420.48 #DIV/0! $ 10,958,87342 $ 16,885.78
Fee (Prorated for 407 Sites) $ 45069251 $ 1,107.35 % - $ - $ 717,103.68 $ 1,098.17
$ 7,098844.07 $ 17,604.01 $ 3,420.48 #DIV/0! $ 1167597710 $ 17,983.95

Note: Site Indirect Costs are now split 50/50 with non soil removal tasks.




VB/I-70 Superfund Site Weekly Budget Summary #119
| ——- ] Phase IV Rapid Iv, 8A Contract # W9128F-04-D-0029 Costs Thru;
S—— Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 9/22/2006
UsS Army COrps Start Date: 16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  TBD

LBP/Sail field ops, 01 Sep 06 Page 4 of 5

Fee Breakdown Schedule

Soil Removal Sites Completed (Overail)

Non-Soil Rmvi Tasks Current Budget Fee V7774 Task Order #14 Cross-Over [Task Order #01 | Total To Date
Indirect Support Tasks (6) | $ 559,030.56 |$ 35,605.54 2003 133 0 0 133
Lead Based Paint (4) $ 2,190,53385| % 139,556.80 2004 33 80 213 326
Initial Sampling  (2) $ 24530145|8% 15,645.68 2005 0 0 134 134
ASARCO 100 1) $ 81082431 % 5,124.34 2006 0 0 56 56
$ 3,075,948.29 [ $ 195,932.36 Total 166 80 403 649
Soil Removal Tasks Current Budget Fee
Indirect Support Tasks 6) | $ 1,695,125.03 | $ 107,865.18
Direct Field Tasks {(16) | $ 5,380,018.21 | $ 342,727.33 Avg SF/Site 3,243 3,948 3,846 3,714
$ 7,075143.24 | $ 450,692.51 * 1Avg Cost/Site $ 18,050.57 | § 16,429.07 |$ 16,48665| % 16,885.78
* |Avg Cost/SF $ 55019 416 % 42919% 4.55
Task Order Totals $10,151,091.53 $ 646,624.87 * Excludes Fee
Completed Sites This Week: VBII-70 Avg Cost/Site (Soil)
Non-Soil Remvl Sites To Date
Lead Based Paint 0 120 g'g 8
Initial Sampling 0 280 ;: 8 8
Lead/Arsenic Soil Sites SF/Site 8:8 8
1|Field Work Completed ) e A A
2 $3332888888¢8¢S8
3 SS§zossessgsss
4 ST S83 98885 & [CTAvgCostiSite
5 - - - (Fee Excluded)
6 Week Ending =6 per. Mov. Avg.
7 (Avg Cost/Site
8 Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Total SF This week - Remarks:
1) All field ops completed
Total SF Task Order #1 1,549,865 2) Sod watering and maintenance continues
Total SF 2006 205,349 3) Significant equipment credits anticipated.
Total SF All Contracts (3) 2,410,661 4) SCT activities, Final audits, Individual site close-outs, etc anticipated thru Nov 06.




VBI/I-70 Superfund Site Weekly Budget Summary #119
Phase IV Rapid v, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 9/22/2006
Us Armv Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: TBD
LBP/Soil field ops, 01 Sep 06 Page 5of 5
Forward Look:
Dly Bun Rate
Task: Current Budget | Costto Date | Remainin 4 WeekAvg | Duration | Estto Compl | Variance ]
Indirect Costs: — ~
Construction Work Plan $ 2,559.24 | $ 43180 |8 212744 /774 Complete |$ - 1% 2,127.44
Mobilization/Crew Rotation $ 226,00523 [$  198,71513|$ 27,290.10 ''’/’/ZZ 4 LS $ 2,500.00 [ $ 24,790.10
Site Admin & indirects $  1,364683.11 |3 1,123833.92|$ 240,849.19 Y7/ LS $ 115,000.00 | $ 125,849.19
Per Diem & Lodging $ 592,583.81|$ 476,082.57 | $ 116,501.24 '/ LS $ 3,000.00 | $ 113,501.24
Home Office Support $ 29,383.97 | $ 8,140.52 | $ 21,243.45 /7 LS $ 21,243451$ -
Final Report/Proj Close-Out $ 389402313 122465 |$ 37,715.58 777774 LS $ 37,71558 [ $ -
Total Indirect Costs: $ 2,254,15550[9% 1808428505 445727.00]$% - Wz 45 179,459.03 ] $ 266,267.97
Direct Costs: USEPA Soil
Site Set-up/Maintenance $ 2664864 [ $ 3192936 [$  (5.280.72 777777777 LS $ 1,000.00 [ $ (6,280.72)
Post Construction Maint. $ 3331879 | $ 3537407 [ $ (2,055.28)V// T LS $ 2,000.00 | $ (4,055.28)
Site Co-ordination, Pre-Excav $ 207,634.41 1%  185177.73|$ 22,456.68 LS $ 1,000.00 | $ 21,456 .68
Site Co-ord, Follow Up As Blts | $ 15581844 [$ 15140396 |3 4,414.48 W LS $ 13,000.00 [ $ (8,585.52)
Site Teardown $ 9,152.30 [ $ 112714 |8 (1,.974.80) 7/ LS $ 1,000.00 | $ (2,974.84)
Misc Open Tasks  (10) $ 476295990 |$ 4,735246.16 | § 27,713.74 /7777 LS $ 3,500.00 | $ 24,213.74
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100 $ 81,082.43 ] % 6598571 | $ 15,096.72 /4 Complete |$ - |8 15,096.72 |
Direct Costs: LBP Tasks
LBP Comm Mtg Support $ 4927500 [ $ 48,156.32[$  1,118.68 /77777777 LS $ 111868 [ % -
LBP Site Co-Ord $ 119,666.18 | $ 5395561 |$ 65,710.57 1 7/ LS $ 17,000.00 [ $ 48,710.57
LBP Assesment $ 240,863.44 | $  161,309.32 | $  79,554.12 /7 /A LS $ 1,000.00 | $ 78,554.12
LBP Abatement Support $ 35244730 | $ 31524651 |$ 37,200.79 Y7/ A LS $ 1,500.00 [ § 35,700.79
LBP Scrap/Prep $ 846,969.12 | $§  143,014.08 | $ 703,955.04 /A LS $ 2,000.00 [ $ 701,955.04
LBP Seal/Paint $ 561,312.80 | $  286,319.45[$ 274,993.35 /) LS $ 1,000.00 [ $ 273,993.35
Fuel/Oil Misc Field Supplies $ 204,485.73 | $  183,680.40 | $ 20,805.33 '”Zr/[/zzZzZ// / LS $ 2,000.00 | $ 18,805.33
Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord $ 127,757.15| $ 59,715.18 | $  68,041.97 /" [ [/ LS $ 1,250.00 | $ 66,791.97
Init. Sampling Field work $ 117,544.31 [ $ 83,939.77 [ $ 33,604.54 /////////// $ 1,000.00 | § 32,604.54
Total Direct Costs: $ 789693594 | $ 6,551,580.77 | $1,345355.17 00 // 74 $ 4936868 $  1,295,986.49
Fee $ 646624.87 |3 64662487 [ $ (0.00)/////////////// W $ (0.00)[ $ -
Task Order Totals $ 10,797,716.40] $ 9,006,634.23 [ $1,791,082.17 - // $ 228,827.71] % 1,562,254.46




